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Snohomish County Courthouse Renovation and Addition Project

PROJECT DASHBOARD

Budget Status Summary

Project Expended
As Approved  To Date
07/30/2018  06/30/2020

Percentage
Complete

Total Project
Budget *

Contingencies
& Allowances **

$76,138,353 $54,217,533 71.21%

$3,448,563  $1,363,054 39.53%

Project Duration 136 weeks 104 weeks 76.47%

NOTES:

* Per scope approved by Council 7/30/2018, including removal of the Art
Allowance. Scope remains unchanged from that which Council
approved.

** Contingencies and allowances are included in the Total Project
Budget.

Schedule Status Summary
Council Approval /

Notice To Proceed JrsT
Phase 1 Completion 03/12/2020
Phase 2 Substantial Completion* 03/04/2021*

* Subject to change due to COVID-19

Risks & Closely Monitored Issues

1. Risks to schedule from pandemic-related labor
shortages and social distancing safeguards; see
Coronavirus-Related Impacts on p. 2 and
Pending Changes on p. 4.

2. Potential for undiscovered conditions inside the
Courthouse during Phase 2 renovations.

3. Minimizing disruptions to Superior and District
Courts’ operations. Communications between
Courts and construction field supervision is
frequent and well-managed.

4. Site Security: Securing and safeguarding tools /
materials, controlling construction access.

5. Maintaining accessible walking routes within or
through selected building renovation areas.

July 2020

Owner Contingency Usage

DAC Description AtF:) pg;\;:d Balance
6005 | Original Balance (%0) $2,207,087
6005 | 2018 Usage ($184,365) $2,391,452
6005 | 2019 Usage $523,753 $1,867,699
4118 | 2019 Usage $74,675 $1,793,024
4103 | 2019 Usage $37,469 $1,755,555
6005 | Q12020 Usage $231,001 $1,524,554
4103 | Jan 2020 Usage $2,711 $1,521,843
6005 | Q2 2020 Usage $519,267 $1,002,576
6005 | July 2020 Usage $46,124 $956,452
4103 | July 2020 Usage $14,238 $942,214
4122 | July 2020 Usage $24,742 $917,472
6005 | User-Funded ($388,761) $1,306,233
Items To Date

Total: $900,854 $1,306,233

6005 Hoffman Construction 4122 Mayes / Terracon

4118 Performance Abatement
4103 SLAM Collaborative (formerly CBRE Heery Architecture)

Hoffman Contingency Usage

DAC Description At‘:) plr)oa\:gd Balance
6005 | Original Balance $1,276,929
6005 | 2018 Usage ($0) | $1,276,929
6005 | 2019 Usage $25,233 $1,251,696
6005 | Jan 2020 Usage $55,690 $1,196,006
6005 | Feb 2020 Usage $0 $1,196,006
6005 | Mar 2020 Usage $34,264 $1,161,742
6005 | Apr 2020 Usage $10,687 $1,151,055

Total: $125,874 $1,151,055

Hoffman Allowance Usage

Approved
DAC AIIow_an_c e to Dajce Balance
Description (Running
Subtotals)
6005 | Addendum 4 not $150,000 $0
incorporated into bids
6005 | Replace existing faulty $25,000 $0
piping
6005 | Remove/reinstall items $42,867 $57,133
to facilitate work
6005 | MEP temp $70,246 $59,754
workarounds not
identified
6005 | Non-backchargeable $17,999 $52,001
trade damage
6005 | Selective OT to $29,152 $10,848
maintain schedule
6005 | Allowance — Existing $1,062 $13,938
slab patching/infill not
shown
Total: $336,326 $193,674




Snohomish County Courthouse Renovation and Addition Project

Coronavirus-Related Impacts
current as of August 15

On July 10, Hoffman Construction filed a claim
in response to the County’s denial of a May 13
proposed change order requesting
compensable time related to pandemic impacts.
Hoffman is requesting 68 workdays and
$759,834. The Project Team is still investigating
the claim. The County has requested that
Hoffman Construction provide COVID-related
compliance costs for review, as some may
ultimately be considered compensable

On April 7, the County notified Hoffman
Construction and Performance Abatement that
the COVID-19 pandemic constitutes a force
majeure event. (Other examples of force
majeure are natural disasters and unusually
severe weather conditions.) The County neither
requested nor required Hoffman and
Performance to continue work, but notified both
firms that they proceed at their own risk.

Both Hoffman and Performance opted to
continue working.

* While the Courthouse is one of several
regional construction projects deemed
essential, the pandemic still impacts
contractors, subcontractors, and their
suppliers.

» Hoffman has forwarded to the County
notices from some of their subcontractors
regarding likely upcoming schedule
impacts resulting from COVID-19.

* Hoffman and Performance are
performing their contractual duties to
notify the County of potential schedule
and/or cost impacts.

As a result, building user groups will remain in
temporary offices longer than originally
scheduled. The exact length of schedule delays
is still being calculated, and is dependent upon
available labor.

July 2020

Current Construction Progress
Since previous report

Hoffman and/or Performance have:

* Continued the conversion of the vacated
Jury Assembly, District Court Hearing
Room, and Superior Court Programs
areas into Courtroom 1A (replacement
Criminal Hearings, first floor):

o Completed framing and hanging
drywall for the new walls in and
around Courtroom 1A and
associated offices, support areas,
and corridors.

o Continued in-wall and overhead
installation of MEP (mechanical,
electrical, and plumbing) systems
and fire sprinkler piping in the
same areas.

o Began wiring the courtroom and
associated offices, support areas,
and corridors.

» Converted the vacated first-floor
restrooms into a new family restroom,
interview room, and janitor’s closet.

» Continued demolition of the vacated
second-floor restrooms, which will then
be divided into a family restroom, a
lactation room, and janitorial closet.

* Removed terrazzo flooring from the first
floor’'s main public corridor and poured a
new concrete floor.

* Hung sprinkler pipe in portions of four
floors of the Courthouse.

* Performed the demolition and abatement
on the Courthouse’s second floor
necessary for construction of the south
seismic shear wall and for MEP reroutes.

» Sprayed fireproofing over east half of the
Courthouse’s second floor.

* Began demolition and abatement to
remove the stairwell between second
and third floors.

* Moved scaffolding and covered
walkways from the south corridor to the
elevator lobby and central corridor of the




existing Courthouse’s second floor.
These walkways will allow structural and
MEP work to be performed in publicly
traveled corridors on the evening shift
while maintaining public access during
Courthouse daytime business hours.
Installed seismic collector plates above
the ceilings in the vacated Office for
Public Defense on first floor and installed
plates and studs for the first- and
second-floor segments of the south
seismic shear wall.

Snohomish County Courthouse Renovation and Addition Project
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Upcoming Construction Activities

August / September 2020

Hoffman and Performance are actively working
on the following:

Continue abatement, demolition, and
MEP reroutes and disconnections in the
central area of second floor.

Complete removal of the stairway
between the Courthouse’s second and
third floors, beginning the conversion of
the second-floor half into new interview
rooms.

Install new MEP connections over the
main public corridor at the south edge of
second floor.

Begin renovating the in-custody transport
elevator.

Complete above-ceiling MEP revisions in
current Courtroom 2A.

Complete painting walls and ceilings in
future Courtroom 1A, the first-floor family
restroom, and surrounding corridors and
support spaces.

Renovate the fire sprinkler standpipe in
the Courthouse’s west stairwell.

Begin forming the south concrete shear
wall up to the top of the first floor.
Complete the walls on the east side of
the Courthouse’s first floor.

Begin the transformation of the vacated
second-floor restrooms into a family
restroom, lactation room, and janitor’s
closet.

Continue renovations on the north side of
the Courthouse’s first floor (Office of
Public Defense and adjacent interview /
meeting room).

Install new ceilings in the first-floor public
corridors.




Snohomish County Courthouse Renovation and Addition Project

Project Scope

This project will occur in two phases:

Phase 1, substantially complete in March
2020.

o New entry tower to the existing
1967 courthouse, to help right-size
the building for the County’s
needs.

o Seismic bracing for the existing
courthouse via the addition (entry
tower).

o New jury assembly room, new
accessible elevators, and a new
public entry within the addition.

o New, accessible restroom core
within the existing courthouse.

Phase 2 is in progress and, subject to
change due to COVID-19, completion is
estimated to be mid-June 2021.

o Renovate the existing courthouse,
to provide at least one accessible
courtroom on each floor.

o Seismic bracing via a shear wall
on the building’s south face.

o Free up space within the existing
courthouse for the limited
provision of those separated
circulations—public, private/staff,
and secure/in-custody—which
conform to modern courthouse
operating practices.

o Free up enough space within the
existing courthouse to provide a
permanent home for an existing
superior court judicial seat.

During both phases, as portions of the
existing courthouse become available:
o Remodel of selected Superior and
District Court courtrooms.
o Refurbish the existing public
elevators.

July 2020

Pending Changes

COVID-19: The pandemic is a force
majeure event, as described in the
Contract executed between Snohomish
County and Hoffman Construction.
Hoffman’s sole remedy for delay
resulting from this force majeure event is
an extension of the construction
schedule. Costs incurred by Hoffman and
its sub-tiers to comply with continuation
of work requirements are the result of
Hoffman’s decision to continue
performance during the COVID-19
pandemic. Notwithstanding Hoffman’s
decision, the County has informed
Hoffman that they are willing to discuss
whether some compliance costs may
ultimately be partially compensable, but
cannot do so until Hoffman provides the
requested documentation.

Scope remains unchanged from that
which was approved by the County
Council on July 30, 2018.

Revisions (see Cost Events Approved

Within The Last 60 Days, page 9):

o Hoffman Change Orders No. 18
through 20, totaling $380,836, are
now approved and executed.

o Hoffman Change Order No. 21,
approved and executed after June
30, is listed among Pending
Changes.

The project team is reviewing several
changes requested by Hoffman:

o Elevator pit ladders

Irrigation system revisions

Fire sprinkler drain revisions

Adding a cap to a fire shutter track
Replacing lock cylinder cores
Additional stainless steel handrail for
the addition’s accessibility ramp
Formwork revision for the south
shear wall

O O O O O

O




Snohomish County Courthouse Renovation and Addition Project

Communications

Courthouse Project Team members have
worked with building users, the Courthouse
Security Unit, and the Executive’s
Communications Office since mid-May 2018 to
alert staff and public to the start and impact of
construction.

Methods of communication include:

* Recurring virtual meetings with key
building user groups during the current
public health emergency.

* Weekly written project update, in lieu of
physical meetings, for all building user
groups and representatives of the
Council and Executive’s Office.

+ Public Website:
https://snohomishcountywa.qgov/4094/Ca
mpus-Courthouse

» Snohomish County Connects articles.

« All Hands emails from Facilities.

» Slideshows on elevator lobby monitors in
the administration buildings.

» Temporary signage on Campus and
inside the Courthouse.

» Public and Staff Notices, posted to the
website or attached to internal emails.

* Meetings with key building user groups to
plan office moves for Phase 2.

The Project Team will continue to keep the
public and County staff informed of major
activities. Furthermore, in addition to the
Council archiving this series of Council updates
to Granicus, we are also distributing them via
email to key building tenant contacts and
archiving them to the project’s public website.

July 2020




Appendix A: Budget Status

The budget status for the project is shown in the chart on the following pages. Costs
and budgets are through the end of June 2020.

Iltems of note:

1.

The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner
Direct work represent the approved change orders which, at this stage of the
project, are now appearing on subcontractor billing and are included in the
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status
report, we have started tracking billing progress against each approved change
order to date.

The tan-highlighted row for Remaining Owner Project Contingency corresponds
to the approved change orders and the contingency status in Sections D and E.

The yellow-highlighted rows represent a change in tracking expenditures to date,
as building commissioning services are being provided under the supervision of
the GCCM compliance and project and construction management consultant.
The Expenditures To Date and Forecast To Complete columns reflect this.

UPDATED: Building User-Funded Project Enhancements, which are externally
funded by Courthouse tenant organizations (i.e., not funded by the project
budget). This line reflects enhancements approved and included in executed
change orders, using project contingencies as a “pass-through” to pay for them
and to receive reimbursement funds from user groups. Expenditures and
reimbursements will balance without impact on the project budget. Values are
illustrated for tracking and overall accounting purposes.

To date, the project is tracking $388,761 in user-funded project enhancements
which will be reimbursed at year’s-end reconciliation.



o Expenditures| Remaining
DAC Category / Description Budget To Date Budget
GCCM Costs
DAC GCCM Direct Costs
6005 Concrete | Interw est $ 4,490,500 | $ 4,180,244 | $ 310,256
6005 Masonry | Henson $ 220,160 | $ 44110 | $ 176,050
6005 Exterior Stone Cladding | Western Tile $ 122,515 $ 122,515 | $ -
6005 Structural Steel Framing | Steelkorr $ 1,592,304 | $ 1,592,304 | $ -
6005 Decorative Metal | McClean $ 212,308 | $ 212,308 | $ -
6005 Finish Carpentry & Millw ork | Artek $ 609,449 | $ 209,372 | $ 400,077
6005 Waterproofing | Milw aukie Floors $ 43,100 | $ 37,148 | $ 5,952
6005 Membrane Roofing | Snyder $ 421450 | $ 381,778 | $ 39,672
6005 Architectural Sheetmetal | Kenco $ 1,406,415 $ 1,331,642 $ 74,773
6005 Doors, Frames & Hardw are | Builders Hardw are $ 364,625 $ 315,144 | $ 49,481
6005 Overhead Coiling Grilles | Zesbaugh $ 13,463 | $ -18 13,463
6005 Folding Doors | Won-Door $ 150,848 | $ 150,848 | $ -
6005 Aluminum Storefronts & Glazing $ 1,596,784 | $ 1,452,433 | $ 144,351
6005 Gypsum Board Assemblies & Ceilings | Alliance $ 3,961,904 | $ 2,610,720 | $ 1,351,184
6005 Tiling | Division 9 $ 583,637 | $ 586,516 | $ (2,879)
6005 Resilient Flooring & Carpet | Division 9 $ 587,607 | $ 395491 | $ 192,116
6005 Fabric Wrapped Panels | Architextures $ 35,000 | $ 31,500 | $ 3,500
6005 Painting and Intumescent Coating | NW Conplete $ 307,207 | $ 141,710 | $ 165,497
6005 Signage | Sign Wizards $ 18,524 | $ 7251 $ 11,273
6005 Toilet Compartments | Barclay Dean $ 74509 | $ 36,311 | $ 38,198
6005 Toilet and Bath Accessories | Barclay Dean $ 52,166 | $ 51,684 | $ 482
6005 Fire Protective Smoke Curtains | Interior Tech $ 78,869 | $ 72,386 | $ 6,483
6005 Security/Detention Equipment | CML Security $ 156,745 | $ 50,522 | $ 106,223
6005 Window Washing Equipment | Steelkorr $ 66,089 | $ 46,447 | $ 19,642
6005 Window Treatments | Iris $ 112,776 | $ 45,605 | $ 67,171
6005 Blevators | Kone $ 2,872,300 | $ 1,651,037 | $ 1,221,263
6005 Mechanical | Holaday-Parks $ 7,756,887 | $ 5513471 $ 2,243,416
6005 Hectrical | VECA $ 8,930,683 | $ 5,034,838 | $ 3,895,845
6005 Earthw ork, Site Demo & Utilities | Interw est $ 679,053 | $ 782,420 | $ (103,367)
6005 Site Concrete | MidMountain $ 785,000 | $ 808,075 $ (23,075)
6005 Fences & Gates | Secure-A-Site $ 231751 $ 6471 $ 22,528
6005 Irrigation and Planting | A-1 Landscape $ 612,434 | $ -1 $ 612,434
6005 Direct Costs Subtotal: | $ 38,938,486.00 | $ 27,896,477 | $ 11,042,009
6005 Provisional Sums / Allow ances / Phasing $ 380,000 | $ 176,513 | $ 203,487
6005 Design Contingency $ 150,000 | $ -18 150,000
6005 Negotiated Support Services $ 3,095,813 $ 1,532,342 $ 1,563,471
6005 Risk Contingency at 3% $ 1,276,929 | $ 14,031 $ 1,262,898
6005 NSS, Bonding, Insurance, Contingencies Subtotal: | $ 4,902,742 $ 1,722886 | $ 3,179,856
6005 Max Allowable Const Contract (MACC): | $ 43,841,228 | $ 29,619,363 | $ 14,221,865
GCCM General Conditions and Fee $ -
6005 GCCM Specified General Conditions $ 2,565,843 | $ 1,856,445 | $ 709,398
6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821| $ 2474335 $ 1,710,900 | $ 763,435
6005 GCCM General Conditions and Fee Subtotal: | $ 5,040,178 | $ 3,567,345 | $ 1,472,833
6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)
6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0
6005 Hoffman Construction (HCC) Change Order 3 $154,583 $136,593 $17,990
6005 Hoffman Construction (HCC) Change Order 4 $61,041 $57,782 $3,259
6005 Hoffman Construction (HCC) Change Order 5 $172,886 $171,127 $1,760
6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0
6005 Hoffman Construction (HCC) Change Order 7 $65,007 $58,374 $6,633
6005 Hoffman Construction (HCC) Change Order 8 ($10,228) ($10,228) $0
6005 Hoffman Construction (HCC) Change Order 9 $5,379 $5,379 $0
6005 Hoffman Construction (HCC) Change Order 10 $44,604 $43,802 $802
6005 Hoffman Construction (HCC) Change Order 11 $18,611 $16,748 1,863
6005 Hoffman Construction (HCC) Change Order 12 $36,506 $32,753 3,753
6005 Hoffman Construction (HCC) Change Order 13 $67,303 $61,941 5,362
6005 Hoffman Construction (HCC) Change Order 14 $36,573 $30,955 5,618
6005 Hoffman Construction (HCC) Change Order 15 $94,612 $69,263 $25,349
6005 Hoffman Construction (HCC) Change Order 16 $32,513 $14,105 $18,408
6005 Hoffman Construction (HCC) Change Order 17 $109,224 $34,412 $74,812
6005 Hoffman Construction (HCC) Change Order 18 $327,812 $184,973 $142,839
6005 Hoffman Construction (HCC) Change Order 19 $46,958 $2,490 $44,468
6005 Hoffman Construction (HCC) Change Order 20 $6,066 $6,066
6005 Hoffman Construction (HCC) Change Order 21 $29,207 $14,122 $15,085
6005 Hoffman Construction (HCC) Change Order 22 $46,124 $46,124
6005 MACC + GCCM General Conditions and Fee $50,017,186 | $ 33,902,298 | $ 16,114,888
6004 GCCM Preconstruction Services
6004 GCCM Preconstruction Services $ 1,264,527 | $ 1,015,306 | $ 249,221
6004 Chiller Work Performed under Preconstruction $ 319,133 | $ 295313 $ 23,820
6005 GCCM Preconstruction Services Subtotal: | $ 1,583,660 | $ 1,310619 | $ 273,041
6005 Total Construction Cost (TCC): | $ 51,600,846 | $ 35,212,917 | $ 16,387,929
6005 State Sales Tax on TCC: | $ 4,895,111 | $ 3314217 | $ 1,580,894
6005 Total Construction Cost + Sales Tax: | $ 56,495,957 | $ 38,527,134 | $ 17,968,823




o Expenditures| Remaining
DAC Category / Description Budget To Date Budget
Project Soft Costs / Owner-direct Work
DAC | Owner Direct Work $ -
1011 Regular Salaries $ 646,080 | $ 570,657 75,423
2013 Personnel Benefits $ 223,188 | $ 203,221 19,968
3110 Miscellaneous Supplies $ 10,000 | $ 9,593 407
4101 Professional Services $ 20,000 | $ 16,798 | $ 3,202
4901 CH Project Misc $ 109,131 | § 112,546 | $ (3,415)
6000 Capital Costs $ 295313 | $ 295313 | $ 0
4601 OCIP Program/ Builder's Risk $ 788,901 | $ 788,901 | $ (0))
9125 Interfund Security (Fire Watch in Tunnel) $ 32,267 | $ 22331] $ 9,936
9511 Interfund Space Rent $ 171,391 | $ 170,115 $ 1,275
9516 Interfund Energy Office $ 1,923 | $ 1,918 ] $ 5
9905 Interfund Training $ 879 $ 876 | $ 3
6001 Utility Work - Design & Construction $ 72,870 | $ 56,0211 $ 16,848
6011 Property Acquisition $ 448 | $ 448 | $ -
5102 City of Everett Fees $ 175,000 | $ 164,616 | $ 10,384
3101 Artw ork Allow ance $ -19$ -13 -
3109 Technology Equipment <5k $ 205,000 | $ 36,9841 $ 168,016
6411 | Technology Equipment >5k $ 55,000 | $ 140,832 | $ (85,832)
3103 | Signage / Wayfinding Fabrication & Install $ 150,000 | $ -18 150,000
3104 Furniture Fixtures & Equipment <5k $ 456,541 | $ 684,225 | $ (227,684)
6003 Furniture Fixtures & Equipment >5k $ 192,524 | $ 22,063 | $ 170,460
4902 Moves / Staff Relocations / TI's $ 718,719 | $ 798,350 | $ (79,632)
4102 AE Programming, Site Options, SD $ 1,321,900 | $ 1,321,900 | $ 0
4103 AE Design Development through Project Closeout $ 3,968,460 | $ 3,678,287 | $ 290,173
4103 AE Additional Services Requests (through ASR #10) $ 54,418 | $ 40,180 $14,238
6596 Siemens Security & Access Control $ 503,084 | $ 551,735 $ (48,651)
3111 Exterior Canopy / Pedestrian Platform Allow ance $ 50,000 | $ 44374 | $ 5,626
6597 1x1 Ceiling Tile Replacement Allow ance $ 25,000 | $ -1 $ 25,000
4109 GCCM Compliance / PMCM / VE / Estimating / Auditing $ 2,304,860 | $ 2,036,637 268,223
4114 Commissioning $ 210,000 | $ - 210,000
4118 Hazardous Materials Abatement & Demo $ 4,679,585 | $ 2,906,714 1,772,871
4118 Performance Abatement (PAS) Change Order 1 $ 74,675 $74,675 $0
4119 Hazardous Material Inspection / Reports $ 780,329 | $ 638,964 141,365
4818 Haz Mat Abatement-Labor $ 17,698 | $ 15,777 1,921
4120 Legal $ 15,000 | $ 5,791 9,209
4122 Testing / Special Inspection $ 325,000 | $ 244,631 80,369
4122 Mayes / Terracon Additional Services $ 24,742 $24,742
4123 Survey Work $ 40,000 | $ 31,057 | $ 8,943
4124 Traffic Consulting $ 5,000 | $ 4149 $ 851
Owner Work Subtotal: | $ 18,724,925 | $ 15,690,399 | $ 3,034,525
ADJUSTMENT: Building User-Funded Project Enhancements | $ (388,761)
Remaining Ow ner Project Contingency $1,306,233 $1,306,233
Subtotal Soft Costs: | $ 19,642,397 | $ 15,690,399 | $ 4,340,758
Totals: | $ 76,138,353 | $ 54,217,533 | $ 21,920,820
$ 71,915,886
Total Budget Approved by Council on July 30, 2018: $ 76,579,770
Art Allowance Reduction: $ (441,417)
TOTAL APPROVED BUDGET: $ 76,138,353
(Over) / Under Budget: $0




Cost Events A

proved Within The Past 60 Days

6005 HCC Balance Forward: Previous Months $ 826,955
4118 PAS $ 74,675
4103 SLAM $ 54,418
4122 MAY $ 24,742
6005 HCC CE 390 - RF1 429.2 - Window Stool Trim Extensions $29,396
6005 HCC CE 404 - RFI1 459 - Door Revision at Stair 2 $2,435
6005 HCC CE 432 - ASI 53 - Jury Assembly Platform (user-funded) $75,836
6005 HCC CE 448 - RFI1 525 - Vestibule Thresholds $970
6005 HCC CE 452 - RFI 458.1 - Stair Post Infill $500
6005 HCC CE 461 - RFI 537 - Elevator Machine Room Sign $87
6005 HCC CE 264 - RFI 120.2 - Revised Details at Won Door $ 3,141.00
6005 HCC CE 402 - RFI 465 - Replace Windowsill Trim in 3A $ 1,195.00
6005 HCC CE 410 - RFI 475 - Podium Ballistic Glazing $ 1,469.00
6005 HCC CE 254 - RFI 294 - Delete Coping Caps $ 2,737.00
6005 HCC CE 401 - RFI 471 - Add Solid Wood Base in 3A $ 1,112.00
6005 HCC CE 329 - RFI 388 - Flooring in Bar Association $ 1,315.00
6005 HCC CE 340 - RFI 395 Series AV Revisions (user-funded) $ 312,925.00
6005 HCC CE 418 - RFI 495 - Delete Lights in Jury Assembly $ (12,560.00)
6005 HCC CE 419 - RFI 494 - Data for Imaging Rooms $ 3,909.00
6005 HCC CE 439 - RFI 509 - Paper Towel Dispenser Mounting $ 4,589.00
6005 HCC CE 445 - RFI 523 - Extend Countertops $ 3,029.00
6005 HCC CE 450 - RFI 524 - Add 3 Bollards to North Plaza $ 4,951.00
6005 HCC CE 393 - RFI 373.3 - Firesafing Revisions $ 11,950.00
6005 HCC CE 458 - RFI 532 — Demo & Patch for Relocating ADA $ 394.00
6005 HCC CE 462 - RFI 536 - Blueskin at Bottom of Mechanical $ 2,455.00
6005 HCC CE 463 - RFI 535 - Added Hallway Carpet $ 3,323.00
6005 HCC CE 465 - RFI 541 - Delete Anodized Sunshades $ 898.00
6005 HCC CE 466 - RFI 540 - Shift Vestibule Furring for Lighting $ 624.00
6005 HCC CE 467 - RFI 545 - Revise Millwork at Security $ 516.00
6005 HCC CE 469 - RFI 546 - Cap Ends of Window Mullions $ 389.00
6005 HCC CE 470 - RFI 343.3 - Add Fire-Rated Walls Near Door $ 1,121.00
6005 HCC CE 308 - RFI 326/326.1 - Waterproofing Details $ 22,353.00
6005 HCC CE 415 - ASI 50 - Changes to Urinalysis $ 2,296.00
6005 HCC CE 447 - RFI 521 - Rotate Light in Office/\Work Rm $ 504.00
6005 HCC CE 471 - RFI 326.5 - Sealing High Eyebrow on Stair $ 930.00
6005 HCC CE 473 - RFI 549 - Wall Protection & Corner Guard $  (795.00)
6005 HCC CE 325 - RFI 373 - Revised Flashing/Caulking Details $ 19,455.00
6005 HCC CE 367 - RFI 373.2 - Weather Barrier at Curtainwall $ 6,511.00
6005 HCC CE 387 - RFI 198.5 - Fireproofing at Canopy $ 31,539.00
6005 HCC CE 474 - ASI 5 Roller Shade Replacement Motors $ (36,143.00)
6005 HCC CE 476 - RFI 553 - Bolt Covers on Urinals $ 486.00
6005 HCC CE 481 - Email - Blinds Credit $ (12,418.00)
6005 HCC CE 490 - RFI1 326.6 - Change Lower Canopy Parapet $ 3,496.00
6005 HCC CE 440 - RFI 516 - Prime Walls & Seal Windows - Rm $ 1,010.00




6005 HCC CE 511 - Email - Final Clean for Hoffman $ (7,870.00)
6005 HCC CE 361 - RFI1 425 - Cooling Tower Steel Support $ 21,093.00
6005 HCC CE 409 - RFI1 425.2 - Cooling Tower Replacement $ 2,348.00
6005 HCC CE 436 - RFI 507 - Revise Interior Column Wraps $ 3,465.00
6005 HCC CE 498 - RFI 568 - FDC Locking Caps $ 1,148.00
6005 HCC CE 505 - ASI 54 — Courtroom 2B Bookshelves $ 6,140.00
6005 HCC CE 507 - RFI 574 - Cooling Tower Circuit $ 1,149.00
6005 HCC CE 517 - RFI 570 - Swinging Stool Change $ 249.00
6005 HCC CE 526 — OCIP Deduct $ (6,385.00)
6005 HCC CE 433 - ASI 051 Revise Irrigation System $13,742.00
6005 HCC CE 434 - RFI 504 - Fire Sprinkler Drain $2,582.00
6005 HCC CE 460 - RFI 533 - Tie Security System into the Fire $5,369.00
6005 HCC CE 480 - RFI 555 - Replace Lock Cylinder Cores $8,289.00
6005 HCC CE 488 - RFI 560 - Provide Add'l Openings in South $(9,812.00)
6005 HCC CE 497 - RFI 567 - Add CMU Partition Between L1 $1,821.00
6005 HCC CE 504 - RFI 579.1 - 12" Axiom Trim at Room 1050 $1,774.00
6005 HCC CE 451 - RFI 530 - Add Stainless Handrail to ADA $7,255.00
6005 HCC CE 518 - RFI1 529.1 - SW Corner Tie In $5,466.00
6005 HCC CE 519 - RF1 599.1 - Change Wall Types East End of $2,134.00
6005 HCC CE 522 - RFI 600 - Add Cap for Fire Shutter Track $940.00
6005 HCC CE 529 - ASI 56 - Additional Bank of Pistol Lockers $4,415.00
6005 HCC CE 535 - RFI 612 - Stabilize Partitions at Precast Walls $2,149.00
Total as of 06/30/20 (reporting cutoff): 1,546,181

6005 HCC CE 546 — RFI 621.1 — Move Wall in Room 1110 $2,480.00
Total Pending Changes: $ 2,480

Total Approved To Date: 1,546,661

HCC: Hoffman Construction.

PAS: Performance Abatement.

SLAM: S/L/A/M Collaborative Architecture (formerly Heery Architecture | Justice Group).
MAY: Mayes / Terracon Special Inspections




Appendix B: Schedule

Planned activities for the next 6 weeks. Activities marked with an “A” (for
actualized) are in progress.
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Snohomish County Courthouse (Current)

ID Activity Name Sub

Dur

Start

Finish

Comments

Aug 16

Aug 23

Aug 30

Sep 06

Sep 13

Sep 20 Y2/
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Snohomish County Courthouse (Current)

SVT36 COVID-19 - Global Pandemic Restrictions

173 24-Feb-20A 26-Oct-20

120| 13-Mar-20 A | 31-Aug-20

COVID-19 - Global Pandemic Restrictions

Procurement 30 17-Ju-20A  27-Aug-20
Fabrication & Deliveries 30 17-JuF20A  27-Aug-20 P
P1064 Fab / Deliver - Existing Level 2 Mechanical HP 30 17-Jul-20A | 27-Aug-20 | _Eab_/_D_e_Il_v_er_ - Existing_Level 2 Mechanical r __________ ,
---_F | i
Phase 1 - New Addition 60 03-Aug-20A 26-Oct-20
Phase 1 - New Addition - Site Finishes 60 03-Aug-20A 26-Oct-20 77777777777 777777777777777777777777777777
C2039 Site - Sitework / Landscaping West of 12.1 Line A-1 60 03-Aug-20A | 26-Oct-20 | L :
Phase 1 - New Addition - Commissioning & Startup 5 14-Sep-20 18-Sep-20
C2218 Addition Cx - Owner Training - Electrical and Fire Sprinkler Systems VECA 5/ 14-Sep-20* | 18-Sep-20 '~>;§: Addition Cx - Owner Traini
-\___ |
Phase 2 - South Shearwall 2 24-Aug-20  25-Aug-20 | ;
Phase 2 - Basement Shearwall 2 24-Aug-20  25-Aug-20 e 777777777777777777777777777777
C2435 SSW BL - Demo SOMD for Rebar at Level 1 PAS 2 24-Aug-20* | 25-Aug-20 /| SSW BL Demd SOMD for Rebar at Level 1 :
Phase 2 - Level 1 Renovation 39 10-Aug-20A 02-Oct-20 ‘ '
C1261 Existing L1 - Final Inspections / Test & Commission HCC 20 04-Sep-20 02-Oct-20 ‘ - H
C1234 Existing L1 - Install Furniture & Appliances Owner 2 14-Sep-20 15-Sep-20 | Ex;stlng L1 - Install Furniture & App
Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A (A) 36 10-Aug-20A 29-Sep20 L A s
C2349 Existing L1 A - Paint Walls / Ceilings NWC 71 10-Aug-20 A | 18-Aug-20 Existing L1 A - Paint Walls / Ce|||ngs
C2289 Existing L1 A - Install ACT Grid GL C-F / 15-24 AP 8 13-Aug-20A | 24-Aug-20 __EXLSJI_rlg_L_lA__ID_S_t_a_ILA_Q'[ Grid GL.C-F /. 15-24
C2276 Existing L1 A - Install Carpet Tile / Base at Rooms 1107 /1108 / 1109 D9 2| 20-Aug-20* | 21-Aug-20 »# Existing L1 A - Install Carpet Tile / Base at Rooms! 1107 / 1108 / 109 i
C2352 Existing L1 A - Install Lighting VECA 2| 25-Aug-20* | 26-Aug-20 L 3 Existing L1 Ai- Insta|l Lighting :
Coa4s  Existing L1 A- Sheetmetal Trim Out HP 3 25Ag20 2-Ag20 |7 = “ERSAG LT A - SGaeal Ty g [+~ ~-4 oo
C2293 Existing L1 A - Install ACT Tiles AP 4 25-Aug-20 | 28-Aug-20 i Existind L1 A qInstall ACT Tlles i
C2351 Existing L1 A - Install Carpet Tile / Base at Criminal Hearing 1A D9 4 25-Aug-20 28-Aug-20 i —!ﬂis_tl_n_q_L_1__A_—_I_n_s_t_a_ILQ_a_rpet Tle / Base at Griminal Heairmg 1A
C2415 | Existing L1 A - Trim Out Sprinklers RHFP 4 26-Aug-20 | 31-Aug-20 e I Existifig AT ‘rrrmDm “SpHIKReTS[ " ------------------------------
C2354 | Existing L1A - Install Doors & Hardware BHW 3/31-Aug-20 | 02-Sep-20 i »I;I Existing L1 A —-Install Doors & Hardware!
C2353  Existing L1 A - Install Floor Tile Corridor 1220 / Family & Judicial Restroon | D9 15 08-Sep-20*  28-Sep-20 | [ S S——— e
C2292 Existing L1 A - Millwork Courtroom GL C-E ART 15/ 09-Sep-20* | 29-Sep-20 : Ll :
C2350 Existing L1 A - Set Plumbing Fixtures HP 2/ 21-Sep-20* | 22-Sep-20 : E — Existing L1 A -
C2288 | Existing L1 A - Plumbing Trim Out HP 323-Sep20 | 25-Sep20 | et o ---------------- B3 s
Phase 2 - Level 1 Renovation - Office of Public Defense Rooms 1500/ 1510 / 1515 / 1520 (B) 21 13-Aug-20A 11-Sep-20 0 777777777777777777777777777777
C2262 Existing L1 B - Elect OH RI/ Lights GL E-F / 8-14 VECA 4/ 13-Aug-20 A | 18-Aug-20 / 8-14 i
C2264 Existing L1 B - Rock Walls GLE-F / 8-14 AP 1/ 19-Aug-20 19-Aug-20 E
C2265 Existing L1 B - Tape / Finish Walls GL E-F / 8-14 AP 51 20-Aug-20 26-Aug-20 / Finish Walls GL E-F / 8-14
C2343 Existing L1 B - Paint Walls NWC 4 27-Aug-20 01-Sep-20 isting L1 B - Paint Walls
C2263 Existing L1 B - Patch Spline Ceiling AP 4 01-Sep-20 04-Sep-20 ~ ' Existing L1 B - Patch Spline Ceiling:
C2344  Existing L1 B - Doors & Hardware BHW 1.02-Sep20  02-Sep-20 1O lexistngL1[B- Doors & Harqware |\
C2345 Existing L1 B - Elec Trim Out VECA 1/ 02-Sep-20 | 02-Sep-20 keI -|Existing L1 B - Elec Trim Out i
C2365 Existing L1 B - Install Vinyl Tile 1500 / 1520 D9 2/ 02-Sep-20 03-Sep-20 *;;I Existing |-1 B - Install Viny| Tile 1500 / §1520
Print Date: 19-Aug-20 Snohomish County Courthouse (Current) Page 1 of 3

Data Date: 18-Aug-20

OAC 6-Week Lookahead




ID Activity Name Sub Dur | Start Finish Comments Aug 16 Aug 23 Aug 30 Sep 06 Sep 13 Sep 20 Y2/
W T{WIT[F|s]|s[m[TIW T|F[s|s[M[T{W T[F[sS[s[M|T[WT[F|s[sM[TIWT|F[s|s|m[T[W T[F|s|S]
C2366 Existing L1 B - Install Carpet 1520 D9 4 03-Sep-20 09-Sep-20 | | Existing L1 B - InstaII Carpet 1520
|‘ C2269  Existing L1 B - Install ACT Grid 1500 AP 108Sep20 08Sep20 0 b Existing L1[B- Instal ACT Grid 1500
|| C2270 Existing L1 B - Install ACT Tiles 1500 AP 1/ 10-Sep-20 10-Sep20 L Existing L1 B - Inlstall ACT Tiles 1500
|| C2268 Existing L1 B - Millwork ART 2/10-Sep-20 | 11-Sep-20 xisting L1 B - Millwork
|| C2367 Existing L1 B - Install Base 1500 / 1520 / 1520 D9 2/ 10-Sep-20 11-Sep-20 Existing L1 B i Install Base 1500 / 1520 / 1520
Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A (C) 21 19-Aug-20 17-Sep-20 |
C2373 Existing L1 C - Paint Walls NWC 3| 19-Aug-20* | 21-Aug-20 Existing L1 C - PaintWals = | E 777777777777777777777777777777
C2380  Existing L1 C - Install ACT Girid AP 4/ 24-Aug-20 | 27-Aug-20 L7 Existing L1 C - Inbtal ACT Grid
C2382 Existing L1 C - Install Lighting VECA 4 28-Aug-20 02-Sep-20 ‘ Existing L1 C - Install Lighting :
C2423 Existing L1 C - Trim Out Fire Sprinklers RHFP 1| 03-Sep-20 03-Sep-20 __E_)g_s_n_n_g_I__1__C_)__]'_rl_m_(_)_ut_E_u;Q_S_p[m_k_l_ellr_s__l
C2381 Existing L1 C - Install ACT Tiles AP 3 03-Sep-20 08-Sep-20 Existing L1 C - InstaIIACT 'Tlles
C2460 Existing L1 C - Install Carpet in Waiting Room 1300 D9 2 09-Sep-20 10-Sep-20 == _Existing L1 7C7)mIr71§;qI7| Carpet in Waiting Room 13(
C2290 Existing L1 C - Install Large Format Floor Tile & Grout D9 5| 09-Sep-20 15-Sep-20 L Ex!stmlg L1 C - Install Large Forma|
C2427 Existing L1 C - Install Rubber Base D9 2/ 16-Sep-20 17-Sep-20 Existing L1 C - Install Rubber
Phase 2 - Level 2 Renovation 43 30-Jul-20A  29-Sep-20
Phase 2 - Level 2 Renovation - GL C-E 14-19 (B) 43 30-Jul-20A  29-Sep-20 !
C2325  Existing L2 B - Abate PAS 8/ 30-Jul-20A | 27-Aug-20 [ S— | ExistngL2B-Abate o
C2324  Existing L2 B - OH Steel Sprinkler Pipe Hangers RHFP 3 21-Aug20*  25-Aug20 | il |Existing L2 B - OH Steel Sprinkler Pipe Hangers i
C2404 Existing L2 B - Demo Walls / Stairs PAS 3 25-Aug-20* | 27-Aug-20 .=E=I"‘I ' Existing Lé B - Demo Walls / Stairs i
C2310 Existing L2 B - Install Drag Strut GL E-E.5/19.6 SK 3/28-Aug-20 | 01-Sep-20 -P\.——I:EI__‘E)qstmg L2 B - Install Drag Strut GL E-E.5 / 19.6
C2319 Existing L2 B - Layout / Top Track AP 4 28-Aug-20 02-Sep-20 E - 5 ‘ : Existing L2 B - Layout / Top Track :
C2408 Existing L2 B - OH Sheetmetal & Plumbing Hangers HP 2|31-Aug-20 | 01-Sep-20 ' 77777777777 ]: xR I;INEEXIISHQQ L2 B - OH Sheetmetal & E'EJFT‘P!UQ,':"?‘HQ?@ 77777777777777777777777
C2409 | Existing L2 B - OH Electrical Hangers VECA 2/31-Aug-20 | 01-Sep-20 : L L i Existing L2 B - OH Electrical Hangers i
C2389 Existing L2 B - Install Steel / Metal Deck Infill at Stairway SK 41 31-Aug-20* | 03-Sep-20 - b :: Existing L2 B - Install Steel / Metal Deck Infill at Stairway
C2391 Existing L2 B - Spray Applied Fireproofing RHFP 51 03-Sep-20 10-Sep-20 - _'_, ' ' Existing L2 B - SprayApphed Fireproofing
C2390 Existing L2 B - Pourback Metal Deck Infill at Stairway SK 2 04-Sep-20 08-Sep-20 — , I . E' __Existing L2 B - Pourbaqk Metal Deck Infill at Stairway
C2429 Existing L2 B - Replace Spline Ceiling GL 19.6 Drag Strut AP 1/ 11-Sep-20 M-Sep20 I g P D_ ' Ex]sting L2 B- i Replace Spline Ceiling GL 19.6
C2320 Existing L2 B - Frame / Top Rock Early Walls AP 4| 11-Sep-20 16-Sep20 i A Existing L2 B - Frame / Top Ro|
C2322 | Existing L2 B - OH Rl Sheetmetal & Plumbing HP 6/11-Sep-20 | 18-Sep-20 - L | Existing L2 B - OH RI She|
C2428 | Existing L2 B - OH Rl Steel Sprinkler Pipe RHFP 6/ 11-Sep-20 | 18-Sep-20 N L————+— Existing L2 B- OH Rl Stee
C2323 Existing L2 B - OH RI Elec / Lights VECA 7 11-Sep-20 21-Sep-20 - ' : | Existing L2 B - Ol
C2326 | Existing L2 B - Frame Walls / Set HM Frames AP 4 21-Sep20 24-Sep20 g 4 E— Existing
C2327 Existing L2 B - Wall Rl Sheetmetal & Plumbing HP 3 25-Sep-20 29-8ep20
C2412 Existing L2 B - Wall Elect RI VECA 3 25-Sep-20 29-Sep-20
Phase 2 - Level 2 Renovation - CPVC Sprinklers (F) 10 07-Aug-20A 20-Aug-20 !
C2446 | Existing L2 F - Install Decoshield Over CPVC RHFP 10 07-Aug-20A | 20-Aug-20 B gyisting L2F - Install Decoshiéu Over CPVC
Phase 2 - Level 2 Renovation - Standpipe (G) 10 26-Aug-20  09-Sep-20 e R
C2336 Existing L2 G - Stair 3 Standpipe (All Levels) RHFP 10 26-Aug-20 09-Sep-20 L] : ' Existing L2 G - Stair 3 Standpipe (All Levels)
Phase 2 - Trial Courtroom Renovations 147 24-Feb-20A 18-Sep-20 |
Phase 2 - Courtroom 2A 22 18-Aug-20 17-Sep-20 !
C2464 Courtroom 2A- Abate to Allow for Removal of Plumbing Waste Line for Le | PAS 3 18-Aug-20* | 20-Aug-20 % Courtroom 2A- Abate to Allow fcr Removal of Plumbing Waste Line for Level 3 Restrooms / Sink
C2465 Courtroom 2A- Core Holes for Waste Plumbing / Install Hangers HP 3|21-Aug-20 | 25-Aug-20 _Courtroom 2A - dore Holes for Waste Plumbing / Install Hangers
C2466 Courtroom 2A- Spray Applied Fireproofing RHFP 1/ 10-Sep-20 10-Sep-20 777777 0 Courtroom 2A- Spray Applied Fireproofing
C2467 Courtroom 2A - Install Plumbing Waste Lines HP 2 11-Sep-20 14-Sep-20 — Courtroom 2A - Install Plumbing Wast
C2468 Courtroom 2A - Test Plumbing Waste Line HP 1 15-Sep-20 15-Sep-20 O Courtroom 2A- Test Plumbing Wag
C2469 Courtroom 2A - Replace Spline Ceiling AP 2 16-Sep-20 17-Sep-20 1 Gourtroom 2A- Replace Splir
Phase 2 - Courtroom 3A 147 24-Feb-20A 18-Sep-20 L
C2155 Courtroom 3A- Install Audio Visual Equipment 5 24-Feb-20A 18-Sep20 = . M 7777777777777777777777777777777777777777 I Courtroom 3A- Install Aud
C1706 | Courtroom 3A- TGO HCC 0 18-Sep-20 F | ' Courtroom 3A- TCO
Print Date: 19-Aug-20 Snohomish County Courthouse (Current) Page 2 of 3

Data Date: 18-Aug-20 OAC 6-Week Lookahead




ID Activity Name I'Sub ' Dur| Start [Finish [Comments

Phase 3 - Existing Elevator Renovation - Car 3

C2538 Elev Car 3 - Temporary Enslosure at Door
C2473 Elev Car 3 - Removal Of Existing Structure
C2474 Elev Car 3 - Sill Installation
C2475 Elev Car 3 - Hall Side Door Prep And Installation
C2476 Elev Car 3 - Car Side Door Prep And Installation
C2537 Elev Car 3 - Commissioning / Adjusting
C2477 Elev Car 3 - State Inspection
C2478 Elev Car 3 - Back In Service
Phase 3 - Existing Elevator Renovation - Car 2
C2479 Elev Car 2 - Post Safety Signs
C2480 Elev Car 2 - Daily JHA And Task Reporting (Job Duration)
C2481 Elev Car 2 - Site Meeting / GC / Owner/ KONE Installers
C2482 Elev Car 2 - Mobilize On Site/Protection Of Finishes

KONE
KONE
KONE
KONE
KONE
KONE
KONE
KONE

KONE
KONE
KONE
KONE

Aug 16 Aug 23 Aug 30 Sep 06 Sep 13

Sep 20 Y2/

22 19-Aug-20 18-Sep-20
19-Aug-20* | 19-Aug-20
20-Aug-20* | 21-Aug-20
20-Aug-20 21-Aug-20
24-Aug-20 01-Sep-20
02-Sep-20 11-Sep-20
14-Sep-20 17-Sep-20
18-Sep-20 18-Sep-20

18-Sep-20
18-Sep-20  30-Sep-20
18-Sep-20 21-Sep-20
22-Sep-20 | 23-Sep-20
24-Sep-20 24-Sep-20
25-Sep-20 30-Sep-20

A= NNV O O = & NN DD NO =

S|mM[T[MT]F]s]s]

LT MTF[s[s[mMT[M TF[s[s[m[T[M T[F[s|s[mM[T[WTIF]s[s|M[T["T]F]s

F'--l.:l Elev Car 3 - Temporary Enslosure% at Door

3 Elev Car 3 - Removal Of Existing Structure
Elev Car 3 - Sill Installation
| Elev Car 3 - Hall Side Door Prep And Installation

! N | Elev.Gar 3 : Car Side Door Prep And Installatio

Elev Car 3 - State Inspecti
Elev Car 3 - Back In Servi

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

Elev Car 2 - Post
Elev Car 2 -
Elev Car|

Print Date: 19-Aug-20
Data Date: 18-Aug-20
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OAC 6-Week Lookahead
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Appendix C: Photos of Progress Since Previous Report




© 233°SW (T) @ 47°58'37"N, 122°12'23"W +213ft A 171ft

OA(; Services | Everett 17 Ju .\2020, 11:39:35

Second-floor public corridor outside of Courtrooms 2B through 2E, looking west, in mid-July
after above-ceiling demolition for mechanical, electrical, and plumbing reroutes.




& 93°E (T) @ 47°58'38"N, 122°

12'24"W +42ft A 150ft

19 Aug2020, 11:17:1

New HVAC, overhead electrical, and fire sprinkler piping installed in the same corridor. View is
eastward from outside Courtroom 2D.




OAC Services | Everett 1?’ Ju[ 2020, 10:41:22

Main floor main public thoroughfare in mid-July, looking north toward the Courthouse entry
and screening in the Addition.




T e S 14 Aug 2020, 10:56:10
sy \NVER
Main floor main public thoroughfare (same viewpoint) in mid-August, with most of the

temporary construction walls removed. The temporary wooden half-wall in the background
protects a portion of the construction zone.




22 Jul 2020, 10:56:43

East end of the Office for Public Defense undergoing renovations, as shown in mid-July.




f : l.“.‘ B S . ' :
OAC Services | Everett — 14 Aug 2020, 10:57:33

New entry vestibule taking shape at the east end of the Office for Public Defense in mid-August.




© 91°E (T) @ 47°58'40"N, 12

2°12'20"W =213ft A 133ft
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HVAC and drywall progress above an office on the north side of first floor in July.
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& 16°N (T) @ 47°58'39"N, 122°12'20"W £213ft A 129ft
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19 Aug 2020, 10:52:45

Ceiling, lighting, and fire sprinkler above an office on the north side of first floor as of the
composition of this report.




